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Message

From: Drexler, Timothy [drexler.timothy@epa.gov]

Sent: 8/21/2017 12:36:54 PM

To: William Allen [WAllen@eastchicago.com]

CC: Petroff, Douglas [DPetroff@idem.IN.gov]; Emiliano Perez [EPerez@eastchicago.com]; Beth Admire
[badmire@idem.IN.gov]; Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Crowley
Engineering [crowley@eastchicago.com]; Lilia Ramos [LRamos@eastchicago.com]; Brown, Jaime
[brown.jaime@epa.gov]; Abdul Zehraoui [azehraoui@eastchicago.com]; Hassan, Jacob [hassan.jacob@epa.gov];
Haag, Daniel [Haag.Daniel@epa.gov]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]

Subject: FW: USS Lead Daily Zone 3 Field Progress Report 8-19-17

Attachments: USS LEAD Progress Summary 8 19 17.pdf; Info for City 8 19 17.pdf

Hi William:

The following is a summary for the USS Lead Zone 3 remediation project through Aug 19",
2017. Please also find the EPA progress summary and City info summaries.

Project Progress Summary

Precon Surveys Completed

108 of 120

Excavations Completed

70 of 120

General Fill Completed
e 47 Properties

Topsoil Completed

63 Properties

Sod Installations Completed

60 Properties

Sod Maintenance Period Completed

13 Properties

Preconstruction Property Meeting Status

Meetings today:
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Status:

¢ Initial Precon Meetings % Complete: 96.7%
e Final Precon Meetings % Complete: 95.8%

Post Construction Property Meeting Status

Meetings today:
e None

e Post-Con Meetings % Complete: 8.3%

Work Performed Today

Safety-
e CH2M and Arrowhead complete tailgate safety meeting
e Safe behavior observations completed today
e Fatigue management being monitored
e CH2M and ACl plan emergency drill for 8-24-17
e ACI water truck driver contacts parked car with water truck (Investigation in progress

Quality
e QA inspected topsoil placement ati Personal Address / Ex. 6
e QA inspected common fill placement at; Personal Address / Ex. 6 g
e QA verified compaction testing was conducted ati Personal Address / Ex. 6 i

o

QA observed sod watering at various properties today.

SWPPP inspection performed today. .
End of the day QC reconciliation meeting completed.

Transmittals received:

o None
¢ Transmittals distributed:

o None
Property Work Today
Clearing:

None
Excavation:
None
Backfill:

10 {5CY) Trucks Common Fill & 4.5 (5CY) Trucks Topsoil
| personaiaceress 10 12 (5CY) Trucks Topsoil

i 0 (5CY) Trucks Topsoil

3 (5CY) Trucks Common Fill

Personal Address / Ex. 6
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i Personal Address / Ex. 6 i6 (5CY) Trucks Common Fill & 2 (5CY) Trucks Topsoil

i personal adaressex.s | 21 {5CY) Trucks Common Fill & 3 (5CY) Trucks Topsoil

Restoration:
None

Plants and Sod:
None

Trees and Stumps:
None

Surveys:
None

Private Utility Locates:
None today

General Work Today
e A(l stockpile management
e  Backfill operations
e Line Flushing
e End of the day security checks completed
e Security patrol
e Document management

Import Fill today

None

Waterline flushing today

Personal Address / Ex. 6

Street Force Operations
e None today

Changed Conditions/Delay/Conflicts Encountered
e Received RFI-016 response to address the kerosene tank at 1 Personal Address / Ex. 6 E(Pending)
e Skid-steer mechanical problem today.

Visitors/Discussions
None

Plan for the Day 8/21:
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Clearing:

Personal Address / Ex. 6

Excavation:

Crew 1:
e Started on 8/18 — Continue
- Start
Crew 2
Started on 8/18 - Continue
Backfill:
Crew 1:
I - Continue
e P
Crew 2:
' : - Continue

Personal Address / Ex. 6 - Continue

tinue

Restoration:

Personal Address / Ex. 6

Plants and Sod:

- Sod
- Sod
- Sod
Sod

Personal Address/EX. 6

Trees and Stumps:
None
Survey:

Personal Address / Ex. 6

Private Utility Locates:
None
importing Backfill:
None
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